

御中		Issue No. / 発行№ : PC-0020802				
		Issue date / 発行日 : 2022/12/28				
工程変更連絡書 Process Change Notice		ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.				
		承認 (Approval)	査閲 (Review)			
		Tsukamoto	Inagaki			
		作成 (Created by) Nouchi				
<p>貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。We truly appreciate your significant support always.</p> <p>We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.</p>						
貴社品番/Customer's product number		弊社品番/Product number by Hirose				
		578-0923-0 71 (representative/See attached sheet)				
		弊社品名/Product name by Hirose				
		FX8C-80/80S11-SV5J(71) (representative/See attached sheet)				
Content of change / 変更内容	Change 1	区分 Type	Addition of assembly line/Addition of country of origin			
	Change 2	区分 Type	—			
	理由 Reason		To support production due to an increase in orders			
	理由 Reason		—			
変更前 Before the change		変更後 After the change				
Assembly line in Japan (Company N) → Country of origin: Japan		The Indonesian factory assembly line (*) is added to produce items that are being produced in the Japan domestic (Company N's) assembly line. → Country of Origin: Indonesia is added to Japan *Existing line that assembles the same series				
		影響範囲 The scope that will be affected.				
		・外観の変更 Appearance 無 No change ・含有物質変更 Containing substance 無 No change				
Execution schedule of the change plan / 変更実施計画	日程 Schedule	Dec.1	Jan.1	Feb.1	Mar.1	Apr.1
	工程整備 Preparation of process	→				
	標準類の整備 Preparation of standards, etc.	→				
	トライ / Trial		→			
	作業者教育 Training on operators		→			
	製品評価試験 Product evaluation test			→		
	サンプル提出 Submission of sample			→		
	初品検査結果提出 Submission of the initial product inspection result				→	
	量産納入予定日 Scheduled delivery date of mass production products	2023年4月予定 Scheduled in April, 2023				備考 Remarks
変更計画可否回答希望日 Date of your acknowledgement	2023年1月31日 January 31, 2023					

Issue No. / 発行№ : PC-0020802

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名 : Your company name:	
変更計画可否回答書 Answer to the change plan notification (approval)	製品名 Product name :	FX8C-80/80S11-SV5J(71) (representative/See attached sheet)	
	変更内容 Content of change :	Addition of assembly line/Addition of country of origin —	
変更計画可否 Approve or Disapprove for the change:		承認 Approved	否認 Not approved
必要提出資料、その他指示事項 Required materials for submission / other instructions		条件付 Conditionally approved	

Target product list

Product code	Product name by Hirose
578-0921-4 71	FX8C-60/60S11-SV5J(71)
578-0923-0 71	FX8C-80/80S11-SV5J(71)
578-0925-5 71	FX8C-100/100S11-SV5J(71)
578-0925-5 94	FX8C-100/100S11-SV5J(94)
578-0926-8 71	FX8C-120/120S11-SV5J(71)
578-0926-8 95	FX8C-120/120S11-SV5J(95)
578-0927-0 71	FX8C-140/140S11-SV5J(71)